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CURRENT 

RANK
ROAD NAME

COUNCIL 

DISTRICT
STATUS

1 BITTERNUT CT - From Irvin Jumper St to Silver Oak Ln 1 Completed 2011

2 WINDYWOOD RD, #1 - From Calks Ferry Rd to Ben Franklin Rd 2 Completed 2015

3 JIM SPENCE RD - From SC 6 to SC 302 1 Completed 2013

4 FOX BRANCH RD - From Calks Ferry Rd to Smith Pond Rd 3 Completed 2012

5 D.E. CLARK RD - From US 178 to Water Tank Rd 1 Completed 2016

6 FIRST CREEK RD - From Busbee Rd to Dead End 9 Completed 2013

7 BUB SHUMPERT RD - From Hartley Quarter Rd to SC Rt.  302                              1 Unable to obtain 1 of 70 easements needed

8 HARVESTVIEW RD - From East Boundary St to John Lindler Rd 6 Under Construction, scheduled completion Summer 2016

9 WATER TANK RD, #1 & #3 - From D.E. Clark Rd to Harvey Berry Rd          1 Design is 95% complete

10 PHAETON DR - From US 321 to Leland Dr 1 All easements resolved June 2013

11 RUTH VISTA RD - From Sherwood Rd to Pepper Rd 5 Design is 95% complete, Construction to start Winter 2016

12 A.C. BOUKNIGHT RD - From Exist. Pave. To Crout Pond Way 2 Project delayed indefinitely due to utility conflicts

13 BUB SHUMPERT RD - From Hartley Quarter Rd to US 178 1 Design to begin Summer 2016

14 COOL WATER CT - From Ridge Rd to Dead End 2 Completed 2014

15 HARVESTVIEW RD - From Crooked Creek Rd to John Lindler Rd 6 Under Construction, scheduled completion Summer 2016

16 ALICE DR, #1 - From US 321 to Pound Rd 9 All easements resolved June 2013

17 OLD CHARLESTON RD, #2 - From Pond Branch Rd to Calks Ferry 2 Design is 95% complete

18 HOLLY TREE ST - From Emanuel Church Rd to Dead End 4 Completed 2014

19 PINE PLAIN RD, #5 - From Redmond Mill Rd to SC 6 1 Design is 65% complete

20 GOLDEN JUBILEE RD - From/To Existing Pavement              2 Completed 2015

21 CHERRY LN, #1 - From Misty Cir to Belle Lindler Rd 2 Completed 2012

22 ROLAND DR - From Old Barnwell Rd to Dead End 5 Completed 2014

23 JOHNS CREEK RD - From Wessinger Rd to Mallard Dr 6 Design to begin Summer 2016

24 FOREMOST DR - From Nazareth Rd to Freida Rd 5 Bid Process, Construction to start Fall 2016

25 BACKMAN AVE - From Platt Springs Rd to Central St 5 Unable to obtain 3 of 16 easements needed

1.  Right-of-Way Commitment Letters (easements)

2.  Design Process (engineering, plans, permits, signed easements, etc.)

3.  Bid Process (specifications, documents, advertisement, bidding & award)

4.  Construction

NUMERICAL DIRT ROAD PAVING PRIORITY LIST FOR ROADS PETITIONED PRIOR TO NOVEMBER 15, 2008

Paving Plan Approved by County Council - March 2009

Typical Scheduling Sequence For Roadway Projects:
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